

City of Cincinnati – Department of Transportation and Engineering
Capital Programs, Projects and Construction Contracts Managed By DOTE

Program/Project	Design Status	Design By	Construction Status
2022 Street Rehab Capital Program			
Jennifer Russell 513-352-6235 jennifer.russell@cincinnati-oh.gov			
St Rehab 2022 CIP #1	Design	City In-House	To Be Bid Third Quarter 2022
St Rehab 2022 Urban Paving River Rd (Fairbanks to Anderson Ferry)	Complete	City In-House	Under Contract
St Rehab 2022 Paxton Av (Marburg to Wasson)	Design	City In-House	To Be Bid Second Quarter 2022
St Rehab 2022 Galbraith Rd (Vine to Ridgeview)	Design	City In-House	To Be Bid Second Quarter 2022
St Rehab 2022 Red Bank Expressway	Design	City In-House	Under Contract
St Rehab 2022 Beekman Av	Design	City In-House	To Be Bid Third Quarter 2022
St Rehab 2022 Preventive Maintenance Pavement Repair	Design	City In-House	Under Contract
St Rehab 2022 Surface Treatments	Design	City In-House	To Be Bid Second Quarter 2022
St Rehab 2022 Preventive Maintenance Resurfacing	Design	City In-House	To Be Bid Third Quarter 2022
Street Improvement Capital Program			
Chris Kelly 513-352-3721 chris.kelly@cincinnati-oh.gov			
Auburn Av - Gilman to Dorchester	Design	City In-House	Under Contract
McMillan Av Sidewalk	Design	City In-House	To Be Bid Third Quarter 2022
Summer St Cul-de-Sac	Design	City In-House	To Be Bid Second Quarter 2022
Sussex Avenue Improvements	Design	City In-House	To Be Bid First Quarter 2022
Bridge Capital Program			
Brandon Lecrone 513-352-6106 brandon.lecrone@cincinnati-oh.gov			
2nd St Bridge Post-Tensioning Repairs	Pre-Planning	TBD	Tentative Bid Fourth Quarter 2022
Bridge Maintenance Contract	Preliminary Design	City In-House	Tentative Bid 2022
Brighton Approach Bridge Replacement	Preliminary Design	Consultant	To Be Bid Fourth Quarter 2023
Walls and Landslides Capital Program			
Rich Pohana 513-352-5278 rich.pohana@cincinnati-oh.gov			
W. Galbraith Rd Slope Stabilization	Complete	City In-House	Included w/ Street Rehab Galbraith
Anderson Ferry Landslide	Preliminary Design	City In-House	To Be Bid Fourth Quarter 2022
Delhi Avenue Landslide	Preliminary Design	City In-House	To Be Bid Fourth Quarter 2022
Harrison Avenue Opposite Tremont	Preliminary Design	City In-House	To Be Bid Fourth Quarter 2022
Beekman Av Retaining Wall	Complete	City In-House	Included w/ Street Rehab Beekman
Hillside Stairway Capital Program			
Rich Pohana 513-352-5278 rich.pohana@cincinnati-oh.gov			
Klibourne Stairway Rehabilitation	Complete	City In-House	To Be Bid First Quarter 2022
Various Stairway Repairs I	Preliminary Design	City In-House	To Be Bid Second Quarter 2022
Various Stairway Repairs I	Preliminary Design	City In-House	To Be Bid Third Quarter 2022
Bicycle Program & Bike Trails			
Bryan Williams 513-352-4506 bryan.williams@cincinnati-oh.gov			
Oasis Corridor Bike Trail	Planning	TBD	TBD
Wasson Way Bike Trail Phase 6	Design	TBD	To Be Bid Second Quarter 2023
Wasson Way Bike Trail Phase 7	Design	TBD	To Be Bid Second Quarter 2024
Central Parkway Phase 2	Design	City In-House	TBD
Streetscape and Enhancement Projects			
Angie Strunc 513-352-3310 angie.strunc@cincinnati-oh.gov			
Neighborhood Gateways	On-going	City In-House	Multiple Neighborhoods through all 2022
MLK Memorial	Planning	TBD	RFP Issued to Artists First Quarter 2022
Central Parkway Streetscape	Planning	TBD	RFP to be Issued for Design First Quarter 2022
Warsaw Ave Safety Improvements	Planning	City In-House	TBD
Safety Projects			
Bryan Williams 513-352-4506 bryan.williams@cincinnati-oh.gov			
East Walnut Hills Two-Way	Complete	City In-House	Bid First Quarter 2022
2021 Pedestrian Safety	Complete	City In-House	Bid First Quarter 2022
Traffic Calming Construction	Complete	City In-House	Bid First Quarter 2022
Fairbanks/Delhi Safety project (HFST, Pavement, Wall)	Design	City In-House	To Be Bid Second Quarter 2022
Traffic Signals			
Andy Carter 513-378-6190 andrew.carter@cincinnati-oh.gov			
River & Thornton Avenue Signal and Improvements	Design	Consultant	To Be Bid First Quarter 2022
Traffic Signals Contract No. 1	Design	City In-House	To Be Bid Second Quarter 2022
OTR Fiber Project	Design	Consultant	To be Bid Forth Quarter 2023
Traffic Signals Contract No. 2	Design	City In-House	To be Bid Second Quarter 2023
Street Lighting			
Ryan Kirk 513-967-8582 ryan.kirk@cincinnati-oh.gov			
Central Parkway Lighting Improvements	On-going	City In-House	Construction to resume Second Quarter 2022
Corry Street Lighting Improvements	Design	City In-House	Construction To Start Second Quarter 2022
CBD Light Pole Replacements	Planning	City In-House	TBD
Mega Projects			
Bill Shefcik 513-352-5273 bill.shefcik@cincinnati-oh.gov			
Western Hills Viaduct Replacement	Design	Consultant	Soliciting for a CMAR in Second Quarter 2022 Building Demolitions to be Bid Second Quarter