

City of Cincinnati – Department of Transportation and Engineering
Capital Programs, Projects and Construction Contracts Managed By DOTE

Program/Project	Design Status	Design By	Construction Status
2025 Street Rehab Capital Program Jennifer Russell 513-352-6235 jennifer.russell@cincinnati-oh.gov			
St Rehab 2025 CIP #1	Design	City In-House	To Be Bid Second Quarter 2025
St Rehab 2025 Ridge Av	Design	City In-House	To Be Bid Second Quarter 2025
St Reconstruction Juergens Av	Design	City In-House	To Be Bid Fourth Quarter 2025
St Rehab 2025 Preventive Maintenance Pavement Repair	Design	City In-House	To Be Bid Second Quarter 2025
St Rehab 2025 Preventive Maintenance Surface Treatment	Design	City In-House	To Be Bid Second Quarter 2025
St Rehab Erie & Rosslyn Avenues	Design	City In-House	To Be Bid Fourth Quarter 2025
Warsaw Ave Safety Improvements	Design	City In-House	To Be Bid Fourth Quarter 2025
Street Improvement Capital Program Chris Kelly 513-352-3721 chris.kelly@cincinnati-oh.gov			
Airport Rd Sidewalk	Design	City In-House	To Be Bid First Quarter 2025
Reading & Asmann Sidewalk, PID 120858	Design	City In-House	To Be Bid First Quarter 2027
Dutch Colony Dr Sidewalk, PID 117015	Complete	City In-House	NTP 1/20/2025
Bridge Capital Program Reiner Reising 513-352-3414 reiner.reising@cincinnati-oh.gov			
2025 County Bridge Maintenance Contract	Design	City In-House	To Be Bid 2nd Quarter 2025
Walls and Landslides Capital Program Cris Hamant 513-352-3404 cris.hamant@cincinnati-oh.gov			
Hillside Avenue Retaining Wall	Design	City In-House	To Be Bid Fourth Quarter 2025
Sycamore Street Retaining Wall	Preliminary Design	City In-House	To Be Bid Third Quarter 2025
Columbia Pkwy (S. of Beechmont) & Riverside @ Rookwood Lane	Preliminary Design	Design/Build	To Be Bid Third Quarter 2025
Faraday Road Landslide Correction	Preliminary Design	Consultant	To Be Bid Fourth Quarter 2026
Riverside Dr Retaining Wall Rehab at Friendship Park	Preliminary Design	Consultant	To Be Bid Fourth Quarter 2026
River Road Landslide Correction, East of Southside	Preliminary Design	Consultant	To Be Bid Fourth Quarter 2026
Eleanor Place Wall Replacement and Coy Street Landslide	Preliminary Design	City In-House & Consultant	To Be Bid Fourth Quarter 2026
Hillside Stairway Capital Program Cris Hamant 513-352-3404 cris.hamant@cincinnati-oh.gov			
Warner Street Stairway Replacement	Preliminary Design	City In-House	To Be Bid Third Quarter 2025
Polk Street Step Rehab/Replacement	Preliminary Design	City In-House	To Be Bid Fourth Quarter 2025/First Quarter 2026
Bicycle Program & Bike Trails Brian Goubeaux 513-352-5305 brian.goubeaux@cincinnati-oh.gov			
Central Parkway Bikeway Ph 3	Design	City In-House	Tentative Third Quarter 2025
Wasson Way Phase 7	Design	City In-House	To Be Bid Second Quarter 2026
Court St. Protected Bike Lane	Complete	City In-House	To Be Bid Fourth Quarter 2026
Ezzard Charles SUP	Complete	City In-House	To Be Bid Fourth Quarter 2026
Streetscape and Enhancement Projects Jeff Stine 513-352-2567 jeff.stine@cincinnati-oh.gov			
Neighborhood Gateways & Wayfinding	On-going	City In-House	Multiple Neighborhoods through all 2025
Central Parkway Streetscape	Design	Consultant	To Be Bid Second Quarter 2025
Safety Projects Morgan Kolks 513-335-7322 morgan.kolks@cincinnati-oh.gov			
State to Central: BBN	Design	Consultant	To Be Bid Second Quarter 2027
Gilbert Av Safety Improvement	Design	Consultant	To Be Bid Second Quarter 2026
Victory Parkway Safety Improvement	Design	City In-House	To Be Bid First Quarter 2026
Harrison Ave Safety Improvement	Complete	City In-House	To Be Bid First Quarter 2025
Reading and Summit	Design	City In-House	To Be Bid Fourth Quarter 2026
Cincinnati Ped FY23 Phase 3 (Safety)	Complete	City In-House	To Be Bid First Quarter 2025
Cincinnati Ped FY25 (Safety)	Design	City In-House	To Be Bid Second Quarter 2025
Cincinnati Ped FY27 (Safety)	Design	City In-House	To Be Bid First Quarter 2027
Traffic Calming Construction	Planing	City In-House	To Be Bid Second Quarter 2025
Paddock Road Improvement	Preliminary Design	Consultant	To Be Bid Second Quarter 2028
Erie Ave and Rosslyn Dr	Design	City In-House	To Be Bid Fourth Quarter 2025/First Quarter 2026
Westwood Northern Boulevard	Preliminary Design	Consultant	TBD
Transportation Safety Action Plan (SS4A)	Preliminary Design	Consultant	TBD
Traffic Signals Andy Carter 513-378-6190 andrew.carter@cincinnati-oh.gov			
Traffic Signals Contract No. 2	Design	City In-House	TBD
Street Lighting Diego Jordan 513-352-4885 diego.jordan@cincinnati-oh.gov			
Seventh and Vine Improvements	On-going	City In-House & Consultant	TBD
Mega Projects Bill Shefcik 513-352-5273 bill.shefcik@cincinnati-oh.gov			
Western Hills Viaduct - 1445 - 1501 Harrison Bldg Demo	Design	City In-House	To Be Bid second Quarter 2025
Western Hills Viaduct - Construction Inspection	Design	Consultant	RFQ Fourth Quarter 2025